

CONTRACTOR EVALUATION
(See reverse side for comments)

The RPR should fill out this form at the end of the project obtaining comments from the Contractor and DPW Project Manager

Project Name Post and Rawles Septic Tank Elimination Program Project

Project Number BL-27-047

Contractor Name Atlas Excavating Contract Amount \$2,834,700.33 (orig. \$3,283,870.00)

Project Manager (Contractor's Project Manager) Paige Cox/Mike Compton Atlas Excavating

Resident Project Manager (Consultant) Jimmy Parker/ Rich Condre
Crawford, Murphy & Tilly, Inc.

Project Manager (Owner) Shari Foster (Construction) Elizabeth Roth, Original Planner
Daphne Chiu (Planning, Design)

Please rate the Contractor on this project from 1-5, with 5 being the highest rating

	Excellent 5	Above Average 4	Average 3	Fair 2	Poor 1
Contractor Supervision of Work	x				
Accuracy and Timeliness of reporting requirements (payrolls, MBE/WBE Requirements, pay estimates)		x			
Accuracy and timeliness of schedules			x		
Adherence to schedule	x				
Prosecution of work primary operations			x		
Prosecution of finishing and cleanup			x		
Motorist Safety (Maintenance of Traffic)			x		
Voluntary conformance to plans and specifications			x		
Effectiveness of Solutions			x		
Workmanship and quality of work		x			
Cooperation with property owners		x			
Attitude to RPR/Project Management Representative		x			

Team Members (Print Names)	Signature	Agree with Evaluation
<u>Jim Parker</u>	<u><i>James A. Paylen</i></u>	<input checked="" type="checkbox"/>
<u>Shari Foster</u>	<u><i>Shari Foster</i></u>	<input checked="" type="checkbox"/>
<u>Daphne Chiu</u>	<u><i>Daphne Chiu</i></u>	<input checked="" type="checkbox"/>

Supervisor's Review *[Signature]* Date 22 June 2009

cc: David R. Sherman, Director
Larry Jones, Deputy Director
Mike Smith, Administrator
Warner Anderson, Assistant Administrator
Sheila Tapy, DPW

Project Team Members
Project File
Inspection Consultant
Contractor

(Continued)
Additional Remarks:

Atlas Excavating foremen, supervisors, and office staff were very cooperative in getting the project completed as planned, taking care of unforeseen problems, and submitting necessary paperwork - Comments from Jim Parker, CMT Inc.

WEST LAFAYETTE, IN